COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2019

ESTI MATE SUMVARY 15:17: 05
CONTI D: C22022R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22022R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TIVE ALLOW 85 WORK DAYS
Rl CURB RAMPS - PH 2 PERCENT TIME:  31.76 ORI G TI ME ALLON 85 WORK DAYS
PRQJIECT NO. NHPPR100- 287
RL CURB RAMPS - PH 2
NAME OF ROAD:
PRQIECT COUNTI ES: ADANB DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 12/21/ 2018 DATE TIME STARTED 10/29/2018
6800 N. Broadway Blvd., Ste 109 DATE LET 09/ 06/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/03/2018 DATE ACCEPTED
DENVER CO 80221 (720)872-2753 DATE NOTI CE TO PROCEED 10/29/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1,220, 091. 10 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,072,539.60 NON- PARTI Cl PATI NG 381, 459. 71 138, 739. 38
PERCENT COVPLETE: 31. 439% TOTAL EARNI NGS 383, 459. 71 138, 739. 38
FUNDS AVAI LABLE: $ 836, 631. 39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 383, 459. 71 138, 739. 38
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 603. 79 -4,012.18
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 372, 855. 92 134, 727. 20
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 372, 855. 92 134, 727. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;s 77777 173;1,7772;.725 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22022R-BID ESTI MATE RUN 01/ 09/ 2019
PRQJECT: NHPPR100- 287 ESTI MATE NO 0002 15:17: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0002 202-00090 Rem Del i neat or 0. 000 0. 000
EACH 0. 000 0.00
9. 50000 0. 000 0.00
0005 202-00195 Renoval of Medi an Cover 342. 000 169. 700
SY 7.500 165. 00
22.00000 177. 200 3, 898. 40
0010 202-00200 Renoval of Sidewal k 1, 959. 000 569. 100
SY 228. 300 4,109. 40
18. 00000 797. 400 14, 353. 20
0015 202-00203 Renoval of Curb and Gutter 2,862. 000 872. 200
LF 453. 800 5, 445. 60
12. 00000 1, 326. 000 15, 912. 00
0020 202-00210 Renoval of Concrete Pavenent 143. 000 66. 500
SY 10. 700 235. 40
22. 00000 77.200 1,698. 40
0025 202-00220 Renoval of Asphalt Mat 456. 000 236. 000
5% 92. 900 1, 858. 00
20. 00000 328. 900 6,578. 00
0030 202-00250 *Renoval of Pavenent Marking 1, 886. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0035 202-00827 *Renmpval of Pull Box 26. 000 3. 000
EACH 3.000 915. 00
305. 00000 6. 000 1, 830. 00
0040 202-00860 *Renpval of Pedestrian Push Button 40. 000 0. 000
EACH 10. 000 440. 00
44. 00000 10. 000 440. 00
0045 203-00100 Muck Excavation 1, 000. 000 203. 600
cY 116. 600 2, 565. 20
22.00000 320. 200 7,044. 40
0050 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 20. 000 2,500. 00

125. 00000 20. 000 2,500. 00



CONTI D

ROADWAY

CAT NO0200

0051 203-01597

0055

208- 00090

0060

210- 00810

0065

210- 00860

0070

210- 04010

0075

210- 04050

0080

213- 00067

0085

304- 06000

0090

403- 00720

0095

412-01000

0100 607-11525

C22022R

22022R-BI D
NHPPR100- 287

| TEM
DESCRI PTI ON
Pot hol i ng
Erosi on Control (Curb Ranp)

*Reset Ground Sign

*Reset

Pedestrian Push Button

Adj ust

Manhol e

Adj ust

Val ve Box

Rock Miul ch (Weed Free)

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (10 Inch)

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
190. 00000
170. 000
EACH
525. 00000
7.000
EACH
291. 50000
33.000
EACH
55. 00000
3. 000
EACH
225. 00000
8. 000
EACH
150. 00000
105. 000
SF
75. 00000
1, 000. 000
TON
28. 00000
151. 000
TON
150. 00000
143. 000
sy
95. 00000
500. 000
LF

7.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

20. 000
5. 000
25. 000

2.000
0. 000
2.000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

122. 850
66. 580
189. 430

51. 270
68. 400
119. 670

63. 900
6. 800
70. 700

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 09/ 2019

2,625

165.

1, 864

10, 260

646.

.00

00

.00

00

.00

.00

.00

24

00

00

.00

15:17: 05

AMOUNT

13,125

583.

165.

5, 304

17,950

6,716

.00

00

00

00

.00

.00

.00

04

50

50

.00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22022R-BI D ESTI MATE RUNO01/ 09/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0002 15:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 608-00000 Concrete Sidewal k 464. 000 216. 600
Sy 37. 400 2,057.00
55. 00000 254. 000 13, 970. 00
0110 608-00010 Concrete Curb Ranp 1, 991. 000 560. 900
sy 224.900 34, 859. 50
155. 00000 785. 800 121, 799. 00
0115 608-00015 Det ect abl e War ni ngs 102. 000 0. 000
SF 42. 000 3,570. 00
85. 00000 42.000 3,570. 00
0120 609-21010 Curb and CGutter Type 2 (Section I-B) 605. 000 320. 300
LF 148. 700 3,717.50
25. 00000 469. 000 11, 725. 00
0125 609-21020 Curb and CGutter Type 2 (Section Il-B) 308. 000 178. 600
LF 90. 900 2,636.10
29. 00000 269. 500 7,815.50
0130 610- 00030 Medi an Cover Material (Concrete) 2,294. 000 260. 700
SF 1,472.500 10, 307. 50
7. 00000 1, 733. 200 12,132. 40
0131 612-00003 Delin (Ty II1) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0132 612-00039 Delin (Flex) (Surf Munt) 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0135 613-07001  *Type One Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
671. 00000 0. 000 0. 00
0140 613-07002 *Type Two Pull Box 8. 000 2.000
EACH 3. 000 2,871.00
957. 00000 5. 000 4,785.00
0145 613-07003 *Type Three Pul|l Box 3. 000 0. 000
EACH 0. 000 0. 00

1, 276. 00000 0. 000 0. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22022R-BI D ESTI MATE RUNO01/ 09/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0002 15:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 455. 00000 0. 000 0. 00
0155 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 853. 50000 0. 000 0. 00
0160 614-72863  *Pedestrian Push Button Post Assenbly 39. 000 0. 000
EACH 10. 000 20, 768. 00
2,076. 80000 10. 000 20, 768. 00
0165 625-00001 *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0170 626- 00000 *Mbbi | i zati on 1. 000 0. 500
LS 0. 100 5, 000. 00
50, 000. 00000 0. 600 30, 000. 00
0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 200 1, 600. 00
8, 000. 00000 0. 400 3, 200. 00
0180 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 0. 000 0. 00
75.90000 0. 000 0. 00
0185 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1,912. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 95000 0. 000 0. 00
0190 630- 00000 Fl aggi ng 3, 200. 000 416. 250
HOUR 234.750 7,746.75
33. 00000 651. 000 21,483.00
0195 630- 00007 Traffic Control Inspection 34. 000 10. 000
DAY 7.000 1, 050. 00
150. 00000 17. 000 2,550. 00
0200 630-00012 Traffic Control Managenent 85. 000 17. 000
DAY 14. 000 7,700. 00

550. 00000 31. 000 17, 050. 00



CONTI D

ROADWAY

CAT NO0200

0205 630-80335

0210

630- 80340

0215

630- 80341

0220

630- 80342

0225

630- 80357

0230

630- 80360

0235

630- 80363

0240

630- 80380

0245

630- 80393

0250

700- 70010

0255 700-70011

C22022R

NHPPR100- 287

22022R-BI D

| TEM
DESCRI PTI ON

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
80. 00000
400. 000
LF
25. 00000
130. 000
EACH
38. 50000
33.000
EACH
45. 00000
6. 000
EACH
1, 000. 00000
200. 000
EACH
25. 00000
8. 000
EACH
27. 50000
200. 000
EACH
12. 00000
115. 000
EACH
14. 00000
100, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

144. 000
0. 000
144.000

65. 000
0. 000
65. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

58. 500
0. 000
58. 500

48.500
9. 000
57.500

0. 000
0. 000
0. 000

1,592. 680
896. 190
2,488.870
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ESTI MATE RUN 01/ 09/ 2019

40

126.

896.

.00

.00

.00

.00

.00

.00

.00

00

15:17: 05

AMOUNT

40

3, 600

2,502

2,000

375.

702

805

2,488

00

00

50

.00

00

00

.00

00

00

.00

87



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22022R-BI D ESTI MATE RUNO01/ 09/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0002 15:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 700-70310 F/ A Landscaping 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,218,091.10% 138,739.38% 381,459.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,220,091.10$% 138,739.38%  383,459.71



